

GOVERNMENT OF ANDHRAPRADESH

ABSTRACT

R&B - NABARD- RIDF-XI - Improvements to Kagazangar-Kadamba- Babasagar road from Km.7/0 to 25/3 in Adilabad District - Revised administrative sanction - Accorded - Orders -Issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No.275

Dt.26-09-2008.

Read the following:

1. G.O.Ms.No.221, TR&B Dept,Dt.10-10-2005.
2. From the CE(R&B) NABARD, Lr.No.KKB/AEE-7/DEE-3/DCE(N)/ 2006, Dt.23-08-2008.

ORDER:

In the G.O.read above, Government have accorded administrative sanction for the subject work for an amount of Rs.350.00 lakhs.

2. In the letter read above, the Chief Engineer (R&B) NABARD has requested to accord revised administrative sanction for the subject work for an amount of Rs.376.50 lakhs and stated that increase in the revised estimate is mainly because of deviations etc.,

3. Government after careful examination of the matter, hereby accord revised administrative sanction for the work Improvements to Kagazangar-Kadamba-Babasagar road from Km.7/0 to 25/3 in Adilabad District for an amount of Rs.376.50 lakhs (Rupees three crore seventy six lakhs and fifty thousand only) against the original administrative sanction of Rs.350.00 lakhs undr NABARD, RIDFXI, subject to meeting the additional expenditure on account of revised sanction from the normal sate plan of the TR&B Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5 This order issues with the concurrence of Finance Department vide their U.O.No.25838/485/RIDF/WAI/08, Dated:06.09.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

Dr.T.CHATTERJEE
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC

//FORWARDED :: BY :: ORDER//

SECTION OFFICER